
 
 

 
 
 
 
 
 
 
 

 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PREPARED FOR THE U.S. DEPARTMENT OF ENERGY, RICHLAND OPERATIONS OFFICE 
OFFICE OF ENVIRONMENTAL MANAGEMENT 

Environmental Management 
Performance Report 
 
FY03 First Quarter 



 DISCLAIMER 
 
This report was prepared as an account of work sponsored by an agency of the 
United States Government.  Neither the United States Government nor any agency 
thereof, nor Battelle Memorial Institute, nor any of their employees, makes any 
warranty, express or implied, or assumes any legal liability or responsibility 
for the accuracy, completeness, or usefulness of any information, apparatus, 
product, or process disclosed, or represents that its use would not infringe 
privately owned rights.  Reference herein to any specific commercial product, 
process, or service by trade name, trademark, manufacturer, or otherwise does not 
necessarily constitute or imply its endorsement, recommendation, or favoring by the 
United States Government or any agency thereof, or Battelle Memorial Institute.  
The views and opinions of authors expressed herein do not necessarily state or 
reflect those of the United States Government or any agency thereof. 
 
 PACIFIC NORTHWEST NATIONAL LABORATORY 
 operated by 
 BATTELLE 
 for the 
 UNITED STATES DEPARTMENT OF ENERGY 
 under Contract DE-AC06-76RLO 1830 
 

  This document was printed on recycled paper. 

 



PNNL Environmental Management Performance Report            First Quarter FY2003 
Section i            Introduction  

    

DOE/RL-2003-76, Rev. 1 Introduction i 
 
 

 

INTRODUCTION 
 
 

 he purpose of this report is to provide the Department of Energy Richland Operations Office (RL) a 
quarterly summary of the of the Pacific Northwest National Laboratory (PNNL) performance by 
Battelle Memorial Institute and its subcontractors. 

 
Section A, Executive Summary, provides an executive level summary of the cost, schedule, and technical 
performance described in this report.  It summarizes performance for the period covered, highlights areas 
worthy of management attention, and provides a forward look to some of the upcoming key performance 
activities as extracted from the contractor baseline.   
 
The remaining sections provide a safety overview of PNNL and detailed performance data relative to each 
individual subproject in support of Section A of the report. 
 
The report date on the cover is the month through which performance is being reported. 
 

 

T 
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INTRODUCTION

 
 

 

his document provides the Department of Energy Richland Operations Office (DOE-RL) with a report 
of the Pacific Northwest National Laboratory (PNNL) performance by Battelle Memorial Institute and 
its subcontractors.  All information is as of December 29, 2002, unless otherwise noted. 

 
The section begins with a description of the top five accomplishments for the first quarter that are 
considered to have made the greatest contribution toward safe, timely, and cost-effective clean up.  
Following the accomplishment section, is an overall fiscal year-to-date summary analysis addressing cost, 
schedule, and milestone performance.  Concluding the Executive Summary, a forward-looking synopsis of 
Upcoming Planned Key Events is provided. 
 
Note: Milestones tracked and reported in the Executive Summary are FY2003 Contract Milestones and consist of two Department 
of Energy levels.  In descending order, these levels are 1) Department of Energy-Headquarters (HQ), and 2) Richland Operations 
(RL).   
 
 

MAJOR ACCOMPLISHMENTS FOR THE FIRST QUARTER 2003 
 
South Hanford Industrial Area Clean Up 
 
Laboratory Legacy Removal & Operations 
 
Program Office 
 
Program staff members initiated execution of fiscal year (FY) 2003 under the new Pacific Northwest 
National Laboratory (PNNL) Environmental Management (EM) Laboratory Legacy Removal and Operations 
(LRO) Program following partial approval by the DOE-RL Site Integration Board of the program 
restructure baseline change request (BCR) on October 1. 
 
Radiochemical Processing Laboratory (RPL/325 Bldg) Operations 
 
The RPL/325 staff and facility have maintained and operated ready to serve numerous programs this 
quarter including: Supplemental Technologies Program for Hanford Accelerated cleanup, Hanford Tank 
Waste Treatment Plant – River Protection Project, Characterization of waste for Tanks AZ-101, AP-101, 
and AP-104, Steam Reforming Analysis, Plutonium Immobilization Program, and Geologic Disposal 
Support Program. 
 
Legacy Facilities and Waste Management 
 
Several legacy waste tasks were completed at RPL this quarter including:  Completing the treatment of 
sodium and lithium reactive mixed wastes; the evaporation, neutralization, and grouting of nine 1-galllon 
containers of mixed waste; and the submittal of ~ 250 miscellaneous Pu related waste items to the PNNL 
waste management organization for packaging and shipping to the Central Waste Complex (CWC). 
 
PNNL Facility Consolidation & 300 Area Transition 
 
Preliminary discussions were initiated with DOE staff regarding the update to the Memorandum of 
Understanding (MOU) between DOE and the U.S. Fish & Wildlife Service.  The intent was to ensure 
Pacific Northwest National Laboratory’s (PNNL) continued near term access to the Arid Lands Ecology 

T 
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(ALE) reserve.  Additionally, data was complied and provided to management in support of the 
development of a comprehensive PNNL strategy regarding 300 Area accelerated closure.   
 
 
Near Term Stewardship 
 
The Surface Environmental Surveillance Project successfully completed a competitive bidding process and 
awarded a 3-year contract for the conduct of radiological analytical services.  The process, which was 
initiated approximately one year ago, included the preparation of a detailed Request for Proposals and 
extensive proposal reviews and laboratory evaluations prior to awarding the contract. 
 
A final draft of the Hanford Cultural Resource Management Plan (HCRMP) was completed and submitted 
to DOE-RL for final review and approval.  The draft HCRMP includes significant revisions following 
extensive reviews by the DOE-RL Office of Chief Counsel and others.      
 
 
Site Integration 
 
Hanford Solid Waste – EIS Preparation Support  
 
As of the end of December the project was on schedule to produce a second draft EIS (including a 
comment response document) for the DOE NEPA Panel Reviews beginning on January 23rd, 2003.  The 
second draft EIS includes analysis of a broader range of alternatives (including alternatives for the 
disposal of Immobilized Low Activity Waste (ILAW)) and includes analysis for a "Hanford only" waste 
volume.  Following the NEPA Panel reviews the second draft of the EIS will finalized supporting a late 
March Public review period, culminating in completion of the Final EIS and issuance of Record's of 
Decision by July 31, 2003. 
 
Hanford Site Planning & Integration 
 
Made significant progress on the development of the RL portion of the Life Cycle Model (LCM) for use in 
Site level strategic analysis.  Office of River Protection (ORP) already developed and is using a life cycle 
model to do off baseline analysis.  With the development of the RL portion of LCM, the tool can be 
utilized for Site level analysis of off-baseline information.  The model includes cost, material flows, 
logistics, facilities, and schedule commitments.  Due April 2003. 
 
Produced the "PBS-level Hanford Site integrated schedule and WBS for 2035 cleanup completion" as 
required by Hanford Program Management Plan (HPMP) commitment 7.3.1b (due 1/1/03 delivered 
12/19/02). 
 
Produced preliminary draft of the "Crosscutting Risk Management Spreadsheet for the Management and 
Mitigation of Programmatic Risk” as required by HPMP commitment 7.5.Ia (due 2/28/03). 
 
Additional funding guidance was provided in mid-January and will be reflected in the Q2 PNNL EMPR. 
  
Groundwater Management and Monitoring 
 
Completed the 200-BP-5 Groundwater Operable Unit Sampling and Analysis Plan; DOE transmitted the 
plan to regulators for final review and approval. 
 
Completed the April-June 2002 RCRA Groundwater Monitoring Quarterly Report; DOE transmitted the 
report to the regulators. 
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Transmitted the quarterly summary of groundwater monitoring activities conducted in the 400 Area 
during April 1 through June 30, 2002 to DOE and Fluor Hanford (FH). 
 
Groundwater/Vadose Zone Integration 
 
Completed revision of Appendix D for the B-BX-BY Field Investigation Report, containing S&T Project and 
Environmental Management Sciences Program (EMSP) contributions to the tank farm characterization 
effort. 
 
Presented a paper at the 14th Technology Information Exchange (TIE) Workshop and three posters at 
the Society for Environmental Toxicology and Chemistry (SETAC).  The TIE Workshop paper was an 
overview of the S&T Project and the posters described collection of data needed for ecological risk 
assessments at the Hanford Site.   
 
 
Safeguards and Security 
 
During the first quarter, FY 2003, the Safeguards and Security (SAS) program effectively provided SAS 
services to the Laboratory for the appropriate control and protection of resources, facilities and assets. 
 
In addition, the Safeguards and Security program participated in the Periodic Safeguards and Security 
Survey conducted by DOE RL Safeguards and Emergency Services. 
 
Critical outcome to implement Public Key Infrastructure and deploy certificates to PNNL staff to enhance 
protection of information with an enterprise capability to encrypt sensitive information is completed/met. 
 
The Training Approval Program (TAP) documentation was submitted. 
 
 
 

PERFORMANCE DATA AND ANALYSIS 
 
he following provides a brief synopsis of overall PNNL Environmental Management (EM) cost, 
schedule, and milestone performance.  

 
 

FY 2003 Schedule and Cost Performance 
 
Schedule Performance  Fiscal Year (FY) 2003 schedule performance reflects a 19 percent ($3M) 
unfavorable schedule variance that is outside the established 10 percent threshold.  Projects outside the 
threshold with unfavorable variances are: South Hanford Industrial Area Clean Up, which is constraining 
project work to stay within continuing resolution limits and forecasted FY03 budget authorization.  The 
Groundwater/ Vadose Zone Monitoring Program which has delayed certain work scope to align with the 
Fluor baseline.  Detailed variance analysis explanations may be found in the applicable project section. 
 
Cost Performance  FY 2003 cost performance reflects an overall 7 percent ($922K) favorable cost 
variance that is within the established 10 percent threshold.  However, individual projects outside the 
threshold with favorable variances are South Hanford Industrial Area Clean Up, Near Term Stewardship, 
and Groundwater/Vadose Zone Monitoring.  Detailed variance analysis explanations may be found in the 
applicable project sections. 
 
 

T 
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Performance Analysis 
FYTD and Quarterly ($000s)
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   Quarterly BCWS 15807.3 18450.6 17503.2 16813.2

   Quarterly BCWP 12807.5
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   FYTD BCWS 15807.3 34257.9 51761.2 68574.4

   FYTD  BCWP 12807.5

   FYTD  ACWP 11885.5
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BASELINE PERFORMANCE STATUS 
FY 2003 COST / SCHEDULE PERFORMANCE – ALL FUND TYPES 

FY TO DATE STATUS ($K) 
Expected Funding Current

Subactivity WBS Type Authorized Received Authorized BCWS BCWP ACWP CV CV SV SV
 Funds To Date Baseline FYTD FYTD FYTD FYTD % FYTD %

RL-RS01 South Hanford Industrial 
Area Cleanup

3.2.1.7 OP 17,052 6,378 29,108 6,002 3,333 2,848 485 15 -2,669 -44

RL-SC01 Near Term Stewardship 3.5.1 OP 6,133 2,591 6,133 1,546 1,455 1,194 261 18 -91 -6

RL-SS01 Site Integration 3.4.1.3 OP 5,405 3,689 5,405 1,923 1,923 2,064 -141 -7 0 0

RL-SS03 Groundwater Mgmt And 
Monitoring

3.4.3.1 OP 10,585 2,895 10,585 2,677 2,669 2,605 64 2 -8 0

RL-SS04 Groundwater / Vadose 
Zone Monitoring

3.4.4 OP 6,863 2,059 6,863 1,515 1,283 1,121 162 13 -232 -15

RL-SS-D Safeguards And Security 3.4.6.3 OP 10,481 3,337 10,481 2,145 2,145 2,055 90 4 0 0

Operating Total 56,518 18,357 68,574 15,807 12,808 11,885 922 7 -3,000 -19

PNNL Program Total 56,518 18,357 68,574 15,807 12,808 11,885 922 7 -3,000 -19  
 

Notes:  Column headings [Budgeted Cost of Work Scheduled (BCWS), Budgeted Cost of Work Performed (BCWP), etc.] are defined 
in the glossary at the end of the report.  The Annual Budget is FY2003 workscope only and does not include prior year scope.  
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Cost/Schedule Performance Indices (FYTD)
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MILESTONE PERFORMANCE 
 
Milestones represent significant events in project execution.  They are established to provide a higher 
level of visibility to critical deliverables and to provide specific status about the accomplishment of these 
key events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PNNL EM cleanup mission. These milestones are 
consistent with the PNNL contract. 
 
FY milestone performance shows that two RL milestone were scheduled for first quarter Fiscal Year 2003.   
 
Safeguards & Security 
PNNL-03-06 (5.1) Document Cyber Security Program metrics for measuring the effectiveness of the 
program and how they will be collected (D) due 12/30/02.  Complete – submitted and accepted by DOE 
RL in December.   
 
Groundwater Management and Monitoring 
DOE-RL milestone: Quarterly e-mailed letter reports for RCRA monitoring to DOE.  Complete Submitted to 
DOE via e-mail on 10/31/02. 
 
FY 2003 information is depicted below.  The information reflects the October 2002 baseline as updated 
for RL approved changes.  

Scheduled Com pleted Delinquent Scheduled Com pleted Delinquent

DOE HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0

RL 2 2 0 2 2 0 16 18

PNNL Key 8 10 0 8 10 0 40 50

10 12 0 10 12 0 56 68Total

Type Rem aining FY
Total

Current Quarter
M ilestones

Fiscal Year-To-Date
Milestones
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PERFORMANCE OBJECTIVES 
 
Safeguards and Security – The primary performance objective is to provide an efficient and economical 
safeguards and security program to provide appropriate control and protection of resources, facilities and 
assets. 
 
An effective documented SAS program addressing the following areas is maintained:  

 
• SAS Program Management & Planning 
• Information Security (including Classification) 
• Physical Security 
• Personnel Security 
• Nuclear Material Control & Accountability 
• Cyber Security  

 
 
  Performance Indicator    Status 
 
1) Self -Assessments - Completion of internal self-assessments of SAS activities and completion of 

associated corrective actions in accordance with schedules to assess internal compliance and 
effectiveness of the management system.  This will be reported on a quarterly basis.  

 
No assessments scheduled first quarter.  All 
corrective actions from previous assessments on 
track.  Based on reduced Continuing Resolution 
funding, the self-assessment program has been 
placed on hold. 

 
2) External Evaluations - The composite rating for each evaluation, survey and/or assessment of SAS 

activities by external organizations/clients (such as DOE) to assess compliance with external 
requirements.  Completion of associated corrective actions in accordance with approved plans shall 
also be included. Satisfactory (or above) ratings. 

 
RL SES Periodic Survey.  Composite rating of 
Satisfactory anticipated (conducted in 
November).  Pending receipt of report. 

 
LIFE CYCLE BASELINE 

 
The following chart reflects the PNNL EM Direct Funded Programs lifecycle (FY 2003 through FY 2046) 
planned metrics by Project Baseline Summary (PBS). 
 

 

Life Cycle Baseline
(As of First Quarter FY 2003)

(In Thousands) FY 02 & Prior FY03 FY04 - 12 FY 13 - 46 Total (TPC)
RS01-S Hanford Industrial Area Clean Up 90,375 28,916 155,757 398,256 673,304
SC01-Near Term Stewardship 38,987 6,134 76,904 452,386 574,411
SS01-Site Integration 10,383 2,300 22,316 0 34,999
SS03-GW Mgmt & Monitoring Life Cycle Information not available 0
SS04-GWVadose Zone Integration Life Cycle Information not available 0
SS-D Safeguards & Security 21,017 16,132 145,233 549,421 731,803
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UPCOMING PLANNED KEY EVENTS 
 
The following key events are extracted from the authorized baseline and are currently expected to be 
accomplished during the next several months.   
 
South Hanford Industrial Area Clean Up 
 
Laboratory Legacy Removal & Operations 
 
FY 2003 final work authorization for the program is expected to occur during the second quarter following 
Congressional approval of the appropriation bill, an omnibus appropriation bill, or a year long continuing 
resolution.  The program’s baseline will then be aligned with the expected funding level.  The priority 
work scope that had to be deleted or deferred will then be submitted for funding consideration by the RL 
Site Integration Board competing with the other unfunded work that has emerged as priorities across the 
Site for FY03. 
 
The RPL will continue operational activities to maintain it’s ready-to-serve capacity in support of the 
Hanford EM accelerated cleanup mission including development of the Documented Safety Analysis 
(DSA). 
 
Activities to disposition the accumulated legacy wastes at the Lab will continue with a focus on removal of 
legacies at the RPL to prepare that facility for modifications that allow vacating and closure of the 3720 
Facility by the end of the FY. 
 
Near Term Stewardship 
 
Preparation of the following Hanford Site documents is scheduled to begin during the upcoming quarter: 
 
• Hanford Site Environmental Report for CY 2002 
• Climatological Data Summary Report for CY 2002  
• National Environmental Policy Act Characterization Document, Revision 15. 
 
The FY 2002 Hanford Cultural Resource Laboratory Annual Report is on schedule for completion during 
January 2003. 
 
 
Site Integration 
 
• Complete the RL portion of the Life Cycle Model for use in Site level strategic analysis. 
 
• Produce preliminary draft of the "Crosscutting Risk Management Spreadsheet for the Management 

and Mitigation of Programmatic Risk as required by HPMP commitment 7.5.Ia (due 2/28/03). 
 
Groundwater Management and Monitoring 
 
• Transmit the 200-PO-1 Groundwater Operable Unit Sampling and Analysis Plan to DOE for submittal 

to regulators. 
 
• Transmit the Annual Groundwater Monitoring Report for FY01. 
 
• Transmit the FY02 Hydrologic Testing and Analysis Report. 
 
• Transmit the July-September 2002 RCRA Quarterly Report. 
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Groundwater/Vadose Zone Integration 
 
• Prepare and present papers at Waste Management 03 in February 2003 and the 4th Symposium on 

the Hydrogeology of Washington State in April 2003. 
 
• Prepare annual summary for Composite Analysis.  This summary is delivered to DOE Headquarters to 

summarize all activities related to the Composite Analysis undertaken during the year. 
 
Safeguards and Security 
 

• Continue to provide expertise, oversight, guidance, and training related to the appropriate protection 
of personnel and physical and intellectual property of the government, other clients, and Battelle. In 
addition, provide for the control, accountability, and inventory management of nuclear materials. 

 
OTHER HANFORD CONTRACTOR SUPPORT 

 
PNNL Technology Applications Support to Bechtel Hanford Inc. 
 
PNNL is providing support to the Bechtel Hanford, Inc (BHI) Technology Application group in FY2003 
through a work order that is being extended as the BHI contract is extended.  The primary categories of 
support provided in the first quarter are described below.   
 
A Science and Technology (S&T) Plan was developed to define the need for science and technology 
support within the near and mid term planned activities for the Environmental Restoration Project.  Based 
on information in the S&T Plan and previous year needs, information about technology solutions was 
collected and communicated to the project engineers.   
 
Support was also provided to facilitate technology deployments and document these deployments.  Four 
deployments occurred in the first quarter of FY2003: 

· Enhanced Site Characterization System 
· RF Camera System for Brokk Remote Excavation System 
· iPIX 360-Degree Photography 
· Dolphin Electronic Log Books.   

 
In addition to Hanford-specific support, PNNL also provided technical support to the Bechtel Technology 
Panel, a Bechtel corporate initiative.  PNNL supported the panel’s work in defining S&T needs across 
multiple sites and developing a process to use this information to improve implementation of S&T across 
the DOE sites where Bechtel is a contractor.   
 
Public Safety and Resource Protection program staff provided technical support to the 100B/C Area 
Baseline Risk Assessment effort.  Specifically, staff participated in several Data Quality Objectives 
workshops conducted during the quarter for the development of an ecological risk assessment protocol. 
 
 
PNNL Support to Fluor Hanford   
 
The Laboratory continued to support Fluor’s accelerated clean-up efforts and received a year-end rating 
of “Outstanding” for our technical contributions and management of Fluor’s Technology programs.  
Specific highlights this quarter include: 
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Performed project level risk analysis studies to support planning for sludge removal at the Spent Nuclear 
Fuel Project and the accelerated deactivation of the Plutonium Finishing Plant (PFP).  The application of 
risk analysis tools increases the understanding of cost/schedule risk and technical uncertainty.  These 
studies provide additional focus and direction for the contractor and drive the science and technology 
agenda. 
 
PNNL staff completed laboratory and bench scale studies which established key processing parameters 
for the removal of high concentrations of chloride salts from plutonium oxide materials at the PFP.  The 
process enables water washing in existing equipment and furnaces at PFP.  This work is critical to the 
accelerated stabilization and shipment of Plutonium.   
 
Senior ETD scientific staff is engaged at a National level and at PFP in developing a technical basis to 
lower the DOE-3013 temperature standard for stabilizing high chloride containing plutonium oxides.  If 
approved, this change in the technical baseline would reduce the calcining temperature from 950 C to 
750 C thus eliminating the technical challenges associated with water washing.   
 
 
PNNL Support to CH2M HILL:  
 
CH2M HILL Hanford Group President and General Manager Ed Aromi and Pacific Northwest National 
Laboratory Director Lura Powell signed a memorandum of agreement in early October, 2002 on science 
and technology integration in support of Hanford tank cleanup and closure.   The agreement established 
a co-led Technology Integration Program within CH2M HILL, responsible for managing all aspects of 
technology identification, development and planning for technology deployment by CH2M HILL. 
 
PNNL staff supported key CH2M HILL projects in the areas of tank integrity, tank retrieval, and 
accelerated tank closure and supplemental treatment. 
 
The Remotely Operated Nondestructive Examination (RONDE) system for examination of the knuckle 
region of Hanford tanks was successfully deployed on Monday, December 17, 2002.  The RONDE system 
is capable of detecting and sizing circumferentially oriented cracks utilizing the Tandem Synthetic 
Aperture Focusing Technique (T-SAFT).  PNNL developed and qualified the RONDE system, and 
supported CH2M HILL and COGEMA in deployment. 
 
PNNL is supporting evaluation of several Leak Detection Mitigation and Monitoring (LDMM) technologies 
and coordinating testing at the Hanford Mock Tank Leak site to support planning for future tank retrieval 
activities.  Simulated tank leak releases and corresponding vendor leak measurements for the FY 2002-
2003 Performance Evaluation Testing concluded on November 8, 2002.  Draft test reports were received 
from vendors in December, and progress on final evaluation testing is underway.   
 
PNNL continued technical support to Supplemental Technologies through the first quarter.  PNNL is 
providing key technical and management support to CH2M HILL in the Supplemental Treatment Program 
evaluating low-activity waste immobilization options that could be implemented supplemental to the 
Waste Treatment Plant LAW vitrification facility.  Key accomplishments included development and 
production of both decontaminated tank waste samples and a cold simulant to be provided to 
supplemental treatment technology vendors and/or their designated laboratories.  PNNL staff also 
investigated the properties of TRU wastes within Hanford tanks and developed recommendations on a 
simulant for use in testing TRU processing operations. 
 
PNNL also initiated support to CH2M HILL in the preparation of data packages for the planned tank 
closure Environmental Impact Statement (EIS) by providing Technical Team Leadership for the Storage, 
Retrieval, and Closure Team and key technical experts for other EIS teams.  This EIS is on the critical 
path for ORP and CH2M HILL in accelerating the tank remediation activities at Hanford. 
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EMERGING ISSUES 

 
PNNL LRO will submit a BCR to request GPP funding to support the RPL/325 HVAC upgrades to facilitate 
consolidating staff and capabilities from the Environmental Sciences Laboratory (Building 3720) to the 
Radiochemical Processing Laboratory (Building 325) in support of the PNNL 300 Area Transition Strategy. 
 
PNNL has developed a strategy for maintaining continuity of critical capabilities to support both the Em 
cleanup and science mission. 
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SAFETY OVERVIEW 
 

he focus of this section is on documenting trends in lab wide work-related injury and illness rates.  These are 
the same performance indicators as appear in the FY 2002 Battelle Performance Evaluation and Fee 
Agreement, 

which is part of the PNNL Operations Contract.  The rates include both PNNL and PNNL Contractor data and are 
based on a 36 month rolling average.  The monthly rates for Recordable and Lost Workday cases are presented 
graphically in this section and are monitored for statistically significant changes.  Current efforts to improve 
performance are being made through the implementation of the Integrated Safety Management System (ISMS) and 
Voluntary Protection Program (VPP).     
 
 
 
Safety Indicators                             
 
Total Recordable Case Rate – the number of OSHA recordable injuries and illnesses per 100 FTEs. PNNL’s 36 
Month Rolling Recordable case rate is below the FY03 Target of 2.6. 
 
 

 
 
Days Away Restricted or Transferred (DART) Case Rate – a subset of the total recordable case rate, the number 
of injuries and illnesses resulting in days away from work, and/or days of restricted/transferred (temporary) activity 
per 100 FTE’s.  PNNL’s 36 Month rolling DART case rate is slightly above the FY03 target of 1.0 and the issue has 
been brought to the attention of senior management at the last  Management Council Meeting. Individual 
directorates with cases contributing to the PNNL total are currently reviewing the issue and exploring opportunities 
for improvement.   

T 
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INTRODUCTION 
 
The purpose of the EM Laboratory Legacy Waste Removal and Operations Program (LRO), Work 
Breakdown Structure (WBS) 3.2.1.7, is to disposition Cold War legacy wastes and facilities remaining at 
PNNL and to operate and maintain the Radiochemical Processing Laboratory / 325 Building (RPL/325) in a 
“ready-to-serve” configuration as a Critical Hanford Facility to support accelerated cleanup. 
 
The LRO Program scope includes the following: 
 

• Conduct essential safety activities within RPL/325 Bldg. (an EM Category II Nuclear Facility) to 
ensure that no inadvertent release of radioactive or hazardous materials occurs.  Maintain the 
facility to maximize its availability for the critical mission role of site cleanup support. 

 
• Identify, characterize, and remedy all legacy waste and contamination resulting from cold-war 

projects conducted within DOE facilities and ground contamination sites currently assigned to 
PNNL. 

 
• Complete legacy facility consolidation and pre-deactivation activities for DOE facilities assigned to 

PNNL in support of the 300 Area Accelerated Cleanup Project.   
 
 
NOTE:  Unless otherwise noted, all information contained herein is as of December 29, 2002. 

 
SUMMARY ACCOMPLISHMENTS  

 
Program staff members initiated execution of fiscal year (FY) 2003 under the new Pacific Northwest 
National Laboratory (PNNL) Environmental Management (EM) Laboratory Legacy Removal and Operations 
(LRO) Program following partial approval by the DOE-RL Site Integration Board of the program 
restructure baseline change request (BCR) on October 1.  The Site Integration Board approved all scope 
and budget changes identified in the BCR, but did not approve additional FY 2003 funding.  Incremental 
funding for the new LRO Program was sustained through January 11, 2003, with approval of a series of 
Continuing Resolutions (CR).   
 
Various programs were supported by the Radiochemical Processing Laboratory (RPL/325) facility and 
staff this quarter.  RPL/325 analyzed and decontaminated a composite of tank waste samples to support 
CH2MHill Hanford Group’s vendor tests of supplemental tank waste treatment technologies.  Tests 
conducted from these samples will provide the basis for vendor selection and design of supplemental 
technologies for accelerated treatment and closure of the Hanford tanks.  Assistance was provided to 
Bechtel National in their efforts to support Waste Treatment Plant (WTP) design and permitting.  This 
quarter, preparations for resin storage and aging tests were completed, alternative resin studies for 
improved performance were initiated, characterization of precipitates that form during evaporation were 
completed, radioactive glass samples were prepared for liquidus testing, and twelve final reports on 
process tests and tank waste characterization were issued.  Characterization of AZ-101, AP-101, and AP-
104 tank samples were completed.  RPL/325 staff conducted steam reforming product tests for alternate 
Low Activity Waste (LAW) processes.  In support of the Plutonium Immobilization Program, RPL/325 
performed long-term radiation stability tests of immobilized forms of surplus Pu.  Performance data was 
generated for the Geologic Disposal Support Program in support of the Yucca Mountain permit 
application.  In the longer term, RPL/325’s support included work toward the development of advanced 
radiochemical sensors, process monitoring and control technology to support waste plant operations, and 
investigations into advanced separations sciences for actinides.   
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Several legacy waste tasks were completed at RPL/325 this quarter including: Completing the treatment 
of sodium and lithium reactive mixed wastes; the evaporation, neutralization, and grouting of nine 1-
gallon containers of mixed waste; and the submittal of ~ 250 miscellaneous Pu related waste items to the 
PNNL waste management organization for packaging and shipping.  The shipment of five drums of waste 
packaged in FY02 also occurred.  Routine inspections of shutdown facilities and Waste Identification Data 
Systems (WIDs) sites were completed as planned and with no issues or deficiencies.  Efforts are 
underway to transfer the shutdown 6652-E facility to Fluor.  Project planning details were initiated on 
four significant FY03 tasks including: 1) removal of the ion exchange columns from the glove box in room 
604 of RPL/325; 2) the removal of eight fume hoods and glove boxes from various labs also in RPL/325; 
3) the bowling ball casks disposition; and 4) the LSL-II radon filter disposal.   
 
The PNNL Facility Consolidation and 300 Area Transition Project was initiated during the first quarter with 
FY02 carryover funding of $300K, which is significantly less than the FY03 baseline of $6,055.8K.  A plan 
for relocating research and development activities from the 3720 building to the Radiochemical 
Processing Laboratory (RPL/325) was prepared and presented to Facilities & Operations (F&O) and 
Environmental Technology Division (ETD) management.  Supporting Return on Investment proposals and 
presentations were prepared in order to pursue a shared funding mechanism among PNNL Lab Overhead 
(Lab OH), DOE Environmental Management (EM), and the PNNL ETD to implement the relocation plan.  
The current plan calls for completely vacating 3720 by the end of FY03, with transition to a “Cheap-to-
Keep” shutdown mode in FY04.  Preliminary discussions were initiated with DOE staff regarding the 
update to the Memorandum of Understanding (MOU) between DOE and the U.S. Fish & Wildlife Service.  
The intent was to ensure PNNL’s continued near term access to the Arid Lands Ecology (ALE) reserve.  In 
addition, initial contacts were made regarding the Comprehensive Conservation Plan being prepared by 
U.S. Fish & Wildlife to ensure that PNNL’s needs for long term access to the ALE reserve are addressed.  
Additionally, data was compiled and provided to management for development of a comprehensive PNNL 
strategy regarding 300 Area accelerated closure.   
 

UPCOMING ACTIVITIES 
 
FY 2003 final work authorization for the program is expected to occur during the second quarter following 
Congressional approval of the appropriation bill, an omnibus appropriation bill, or a year long continuing 
resolution.  The program’s baseline will then be aligned with the expected funding level.  The priority 
work scope that had to be deleted or deferred will then be submitted for funding consideration by the RL 
Site Integration Board competing with the other unfunded work that has emerged as priorities across the 
Site for FY03. 
 
The RPL/325 will continue operational activities to maintain it’s ready-to-serve capacity in support of the 
Hanford EM accelerated cleanup mission including development of the Documented Safety Analysis 
(DSA). 
 
Activities to disposition the accumulated legacy wastes at the Lab will continue with a focus on removal of 
legacies at the RPL/325 to prepare that facility for modifications that allow vacating and closure of the 
3720 Facility by the end of the FY. 
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Total
B&R WBS Subactivity Title Type SubAcct Authorized BAC BCWS BCWP ACWP CV CV SV SV

Funds FYTD FYTD FYTD FYTD % FYTD %
EW02J1350 3.2.1.7 EM Lab Legacy Removal & Operations 28,915.6 6,001.6 3,332.8 2,847.7 485.1 15 2668.8 44

3.2.1.7.1 RPL Operations 22547 17,510.1 17,510.1
3.2.1.7.2 Legacy Waste 18698/28029 4,555.2 4,555.2
3.2.1.7.3 LRO Program Mgmt 19958 835.0 835.0
3.2.1.7.4 PNNL Facility Consol 44778 6,015.3 6,015.3

* PNNL has $2020K carryover, is expecting $15044K new B/A in FY 2003, for a total of $17064K.  Current new B/A obligated is $4370K.

 

MILESTONE ACHIEVEMENT  

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are 
delinquent.  The DOE Milestones associated with this program are listed below  
 

• RLRS01L303 “RPL Phase II Room 604 Glovebox Cleanout Complete” (D) due 09/30/03.  On track.   
 
• RLRS01L305 “Content Verification and Disposal of 3 Bowling Ball Casks Complete” (D) due 

09/30/03.  On track. 
 

• RLRS01L307 “ LSL II Radon Holdup System Disposition Complete” (D) due 09/30/03.  On track 

 
 

FY 2003 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
Schedule Variance Analysis:  
 
Description and Cause: The cumulative schedule variance through the first quarter is a negative  
$-2669K (-44%).  The unfavorable schedule variance results from a current project baseline of 
$29,108,149, which is much larger than the anticipated target funding of $17,064,286 being worked to.  
A formal Baseline Change Request (BCR) is in process that will align the program with the FY03 work 
authorization.  It is expected that the schedule variance will continue until the BCR deferring the 
unfunded scope is approved early in the second quarter.  Tasks that have not started in FY03 because of 

Scheduled Com pleted Delinquent Scheduled Com pleted Delinquent

DO E HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 0 3 3

PNNL Key 0 2 0 0 2 0 13 15

0 2 0 0 2 0 16 18Tota l

Type Rem aining FY
Total

Current Q uarter M ilestones Fiscal Year-To-Date
M ilestones
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Continuing Resolution (CR) restrictions are:  RPL/325 Infrastructure, Arid Lands Ecology and Outer Areas, 
300 Area Facility Transition, and 300 Area Utilities, the RPL B-Cell Tank Cleanup, 306W Pits/Trenches 
Characterization and Remediation of Residual Material, Richland North Campus Radiological License 
Release, and License Termination Planning and Preparation.  Once the continuing resolution is lifted and 
a formal change request implemented, the schedule variance will become more relevant. 
 

Impact: Completion of Legacy waste cleanup will be extended.  RPL/325 Infrastructure 
improvements and 300 Area transition and facility consolidation will be delayed. 
  
Corrective Action: Legacy waste cleanup and 300 area transition activities falling below the funding 
target will be deferred to the out-years.  RPL/325 infrastructure modifications will be deferred and 
alternate DOE PBS funding sources will be pursued.   
 

 

Cost Variance Analysis:    
 

Description and Cause:  The cumulative cost variance through the first quarter is a positive $485K 
(15%).  The favorable cost variance is due to realized program efficiencies and less than planned costs 
associated with completion of scheduled activities for the RPL/325 and Legacy Waste projects.   
 

Impact: No significant impact is associated with this favorable cost variance. 
 
Corrective Action: Identified cost under-runs will be redirected within the RPL/325 project to 
complete the HVAC upgrades required to initiate the relocation of 3720 research facilities and staff.  
All resource loading will be reexamined to correct assumptions made during budget preparation.  
Necessary adjustments will be incorporated into the BCR to be submitted in February 2003.  
 
 
 

Cost/Schedule Performance Indices (FYTD)
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Performance Analysis 
FYTD and Quarterly ($000s)
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ISSUES 

 

 
Technical Issues   
 
Issue:  Backlogged shipments of packaged legacy waste that did not occur in FY02 are being tracked 
during FY03.   
 

Impact:  For most waste items, this should have only minor cost impact to this project as the 
majority of the disposal and shipping costs were accrued in FY02 by the Radiological Waste 
Operations (RWO), which is responsible for managing the waste shipments.   

 
Corrective Action:  Procedures have been implemented by the PNNL waste management 
organization to start moving radioactive waste again and a shipment was completed in 
December.   Legacy Project staff will continue to track the completion of final shipments of all 
waste items.    
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BCR Number Class BCR Description Status

PW M-2003-001 II
Scope, Schedule & Budget Baseline Changes to Reflect 
FY03 Reprice Approved

PW M-2003-002 I
Scope, Schedule & Budget Baseline Changes to Reflect 
FY03 Target Funding In Process

PW M-2003-003 I Incremental Infrastructure Funding for the RPL HVAC 
Upgrade In Process

External Issues/ DOE Requests/Regulatory/DOE Issues 
 
Issue:  Because of the terrorist attacks on September 11, 2001, the ability to obtain transport vehicles 
for shipments of the large plutonium-238 source has become extremely strained within the DOE complex.  
No vehicles were available to complete shipments in FY02. 
 

Impact:  The shipment of the LP-1 (a large Pu source) will not be made in the foreseeable 
future. 

 
Corrective Action: PNNL continues to work with the DOE authorities to see if any alternatives 
exist but none have been found.  No Hanford shipments are expected for many months.  If the 
shipments are delayed beyond February 2003, the cask packaging will no longer be compliant 
with its Certificate of Conformance and may require a new packaging effort or a waiver request. 

 
 
Issue:  On October 1, 2002, the DOE-RL Site Integration Board approved all scope and budget changes 
identified in the program restructure BCR, but did not approve additional FY 2003 funding.   
 

Impact:  This funding shortfall limits RPL/325 operations, provides no EM facility infrastructure 
upgrades, restrains the program’s ability to accelerate the anticipated schedule for disposition of 
legacy waste and contaminated ground sites, and derails activities for pre-deactivation of facilities 
prior to turnover to the River Corridor contractor for final decontamination and decommissioning. 

 
Corrective Action: Program staff members continued efforts to identify additional dollars to 
offset the funding shortfall.  PNNL contributed over $500K from over recovery of FY 2002 
overhead funds.  Staff provided information to the RL Baseline & Project Control Division (BPD) 
on December 12, as requested to identify the significant funding shortfalls.  The PNNL Facility 
Consolidation & 300 Area Transition Project Documentation Package (PDP) was provided to detail 
the unfunded scope, plus an additional $1M requirement by FY 2004 was identified to cover 
priority essential infrastructure upgrades for the EM facilities assigned to PNNL.  BPD was 
expected to discuss these needs with appropriate RL management for potential resolution.   

 
BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
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INTRODUCTION 
 
The PNNL Public Safety and Resource Protection Program (PSRPP) independently monitors the Hanford 
environment and conducts impact assessments to protect public and worker safety as well as Hanford’s 
significant ecological and cultural resources.  The PSRPP, which is managed as a single integrated 
program, is made up of 5 individual projects: 
 

• Hanford Environmental Oversight  
• Meteorological and Climatological Services 
• Surface Environmental Surveillance 
• Ecological Monitoring and Compliance  
• Cultural Resources 

 
The Public Safety & Resource Protection Program includes two level 4 Work Breakdown Structure (WBS) 
elements.  Natural/Cultural/Ecological Resource Management, WBS 3.5.1.2 consists of:  
 
• Preparation, implementation, and maintenance of cultural, archaeological, natural, land, and 

ecological resource protection/management plans for the Hanford Site to facilitate cost effective 
regulatory compliance and assure fulfillment of DOE environmental and cultural resource protection 
responsibilities 

 
Site Environmental & Public Protection Assurance, WBS 3.5.1.3 consists of: 
 
• Environmental surveillance and cumulative assessment of on-site and off-site environmental impacts 

and off-site human health exposures from Hanford operations. 
 
• Preparation of the annual Site Environmental Report that documents Site environmental compliance 

status, environmental conditions on and around the Hanford Site, and the potential offsite public 
radiological exposure resulting from Hanford operations. 

 
• Coordination of the preparation and revisions of, and maintenance of integrated “Hanford Site 

Environmental Monitoring Plan.” 
 
• Conducting of on-site surveillance to evaluate effectiveness of Hanford Site effluent controls and 

waste clean-up activities. 
 
• Identification and development of data, models, and programs needed for timely and responsive 

action in support of present and future River Corridor and Central Plateau accelerated clean-up 
activities and Site environmental and ecological assessment activities. 

 
• Monitor the abundance, vigor, and distribution of plant and animal populations on the Hanford Site 

and evaluate the cumulative impacts of Site operations on these resources. 
 
• Perform baseline ecological and cultural resource surveys to document the occurrence of protected 

resources and evaluate and document impacts to protected species and habitats as required by NEPA 
and the Endangered Species Act. 

 
• Monitor meteorological and climatological conditions on site to support other site programs and 

emergency response needs, and associated data collection (manual, remote, local) and reporting. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of December 29, 2002. 
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SUMMARY ACCOMPLISHMENTS  
 
Project Documentation Packages (PDPs), consistent with the FY03 PSRPP (DOE # 45147) Work 
Authorization for each project within the PSRPP, were completed during the report period and have 
entered into the PNNL and DOE-RL approval process. 
 
The Surface Environmental Surveillance Project successfully completed a competitive bidding process and 
awarded a 3-year contract for the conduct of radiological analytical services.  The process, which was 
initiated approximately one year ago, included the preparation of a detailed Request for Proposals and 
extensive proposal reviews and laboratory evaluations prior to awarding the contract. 
 
A final draft of the Hanford Cultural Resource Management Plan (HCRMP) was completed and submitted 
to DOE-RL for final review and approval.  The draft HCRMP includes significant revisions following 
extensive reviews by the DOE-RL Office of Chief Counsel and others.      
 
 
 
 

UPCOMING ACTIVITIES 
 
Preparation of the following Hanford Site documents is scheduled to begin during the upcoming quarter: 
 

• Hanford Site Environmental Report for CY 2002 
• Climatological Data Summary Report for CY 2002  
• National Environmental Policy Act Characterization Document, Revision 15. 

 
The FY 2002 Hanford Cultural Resource Laboratory Annual Report is on schedule for completion during 
January 2003. 
 
 

MILESTONE ACHIEVEMENT  

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no PNNL Key or RL 
milestones are delinquent. 
 

Scheduled Com pleted Delinquent Scheduled C om pleted D elinquent

DO E HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 0 0 0

PN NL Key 1 1 0 1 1 0 12 13

1 1 0 1 1 0 12 13Tota l

Type Rem aining FY
Total

Current Q uarter
M ilestones

F iscal Year-To-Date
M ilestones
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Total Funding
B&R WBS Subactivity Title Type SubAcct Authorized Rec'd BCWS BCWP ACWP CV CV SV SV

Funds to Date FYTD FYTD FYTD FYTD % FYTD %
EW02J1370 3.5.1.2 RLSC01 PSRPP OP 6,134 2,591 1,546 1,455 1,194 261 18 -91 -6

 

FY 2003 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 

Schedule Variance Analysis:  
 
Description and Cause: There is no significant cumulative schedule variance.   

Impact:  
Corrective Action:  

 

Cost Variance Analysis:    
 

Description and Cause: The favorable cumulative cost variance ($261K – 18%) is due in part to 
outstanding analytical costs that are not accounted for in the current processing.  Temporary 
reassignment of staff to support the 100 B/C Area Pilot Study, Solid Waste Environmental Impact 
Statement, expanded riverbank seep monitoring, and the development of an enhanced integrated 
ecological/biological monitoring capability has also contributed to the cost variance.  In addition, the 
initiation of some scheduled activities were delayed due to environmental conditions during the past fall, 
further contributing to the cost variance. 
 

Impact:  No adverse impact is anticipated as a result of this variance. 
Corrective Action: The cost variance is expected to decrease as program costs are accounted for in 
future financial processing.  In addition, fieldwork that was delayed last quarter has been initiated 
and staff temporarily reassigned to other activities are expected to return to the scheduled activities. 
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Performance Analysis 
FYTD and Quarterly ($000s)
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ISSUES 

 
No issues to report during the first quarter of FY 2003. 
 
 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
A Baseline Change Request is under preparation for the PSRPP to request FY 2002 Carryover dollars 
consistent to the DOE-RL Work Authorization, B&R No. EW02J1370.  The BCR is anticipated to be 
submitted to DOE-RL during January 2003.  
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INTRODUCTION 
 
 
RL Directed Support Project, Work Breakdown Structure (WBS) 3.4.1.3 consists of decision support, 
technical analysis, strategic planning, risk management support, and policy analysis to RL’s Assistant 
Manager for Integration (AMI). 
 
 
NOTE:  Unless otherwise noted, all information contained herein is as of December 29, 2002. 
 

SUMMARY ACCOMPLISHMENTS  
 
PNNL delivered the following key products to AMI in the first quarter of FY 2003: 
 
• As of the end of December the Hanford Solid Waste EIS support project was on schedule to produce 

a second draft EIS (including a comment response document) for the DOE NEPA Panel Reviews 
beginning on January 23rd, 2003.  The second draft EIS includes analysis of a broader range of 
alternatives (including alternatives for the disposal of Immobilized Low Activity Waste (ILAW)) and 
includes analysis for a "Hanford only" waste volume.  Following the NEPA Panel reviews the second 
draft of the EIS will finalized supporting a late March Public review period, culminating in completion 
of the Final EIS and issuance of Record's of Decision by July 31, 2003. 

 
• Made significant progress on the development of the RL portion of the Life Cycle Model (LCM) for use 

in Site level strategic analysis.  Office of River Protection (ORP) already developed and is using a life 
cycle model to do off baseline analysis.  With the development of the RL portion of LCM, the tool can 
be utilized for Site level analysis of off-baseline information.  The model includes cost, material flows, 
logistics, facilities, and schedule commitments.  Due April 2003. 

 
• Produced the "PBS-level Hanford Site integrated schedule and WBS for 2035 cleanup completion" as 

required by Hanford Program Management Plan (HPMP) commitment 7.3.1b (due 1/1/03 delivered 
12/19/02). 

 
• Produced preliminary draft of the "Crosscutting Risk Management Spreadsheet for the Management 

and Mitigation of Programmatic Risk” as required by HPMP commitment 7.5.Ia (due 2/28/03). 
 
• Provided technical support to RL's Government Furnished Information/Service (GFI/S) Management 

system, including statusing commitments and producing monthly reports. 
 
• Provided technical support to the Central Plateau Vision & Strategy Team in the development of a 

consistent Risk Framework for use in decisions needed for Central Plateau closure. 
 

UPCOMING ACTIVITIES 
 

• Complete the RL portion of the Life Cycle Model for use in Site level strategic analysis. 
 
• Produce preliminary draft of the "Crosscutting Risk Management Spreadsheet for the Management 

and Mitigation of Programmatic Risk as required by HPMP commitment 7.5.Ia (due 2/28/03). 
 
• Provide technical support to RL's GFI/S Management system, including statusing commitments and 

producing monthly reports. 
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Total Funding
B&R WBS Subactivity Title Type SubAcct Authorized Rec'd BCWS BCWP ACWP CV CV SV SV

Funds To Date FYTD FYTD FYTD FYTD % FYTD %

EW02J1390 3.4.1.3 RLSS01 SS01 - Site 
Integration

OP 5,116 2,669 1,923 1,923 2,063 -140 -7 0 0

EW02J1390 3.4.1.3 RLSS01
Hanford Solid 
Waste - EIS 
Prep Support

OP 26772 2,320 1,074 908 908 908 0 0 0 0

EW02J1390 3.4.1.3 RLSS01

Hanford Site 
Planning & 
Integration 
Support to DOE-
RL

OP 30289 2,300 1,476 910 910 1,050 -140 -15 0 0

EW02J1390 3.4.1.3 RLSS01 SS01 Misc OP Various 496 119 105 105 105 0 0 0 0

 
• Provide technical support to the Central Plateau Vision & Strategy Team in the development of a 

consistent Risk Framework for use in decisions needed for Central Plateau closure. 

 
MILESTONE ACHIEVEMENT  

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are assigned 
to this WBS.   
 
 

FY 2003 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
Schedule Variance Analysis:  
 
Description and Cause: There is no schedule variance.  This activity is level of effort support. 

Impact:  
Corrective Action:  

 

Cost Variance Analysis:    
 

Description and Cause: The cumulative cost variance is due to additional labor support to meet a key 
interim beta version of the LCM development schedule.  

Impact:  None. 
Corrective Action:  None. 

S ch ed u led C o m p le ted D elin q u en t S ch ed u led C o m p leted D elin q u en t
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Cost/Schedule Performance Indices (FYTD)
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Performance Analysis 
FYTD and Quarterly ($000s)
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ISSUES 
 

Technical Issues 
 
Issue:  The PNNL project supporting the AMI work scope was approximately $4M in FY 2002.  Projected 
funding for the FY 2003 project is approximately half that level with the addition of a significant technical 
task in the development of the RL LCM.  Once the LCM development is complete, requiring half the 
anticipated project funding and other directed tasks are supported, there is a high probability that we will 
not be able to cover analytical support to the site integration functions within AMI.   
 

Impact:   Technical support is not available to support RL AMI in their technical analysis and in 
other key functional areas: Risk Management, Hanford Site Integration, or C3T.   

 Corrective Action: 
 
 

External Issues/ DOE Requests/Regulatory/DOE Issues 
 
 
Issue: Funding guidance was received in January, reducing the funding target. 
 Impact:  Only the Life Cycle Model will be supported. 
 Corrective Action:  Adjustments will be addressed in the Q2 EMPR. 
 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
 
BCR not required for this activity 
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INTRODUCTION 
 
Long Term Monitoring, Work Breakdown Structure (WBS) 3.4.3.1, consists of tasks for groundwater 
monitoring, seismic monitoring, groundwater modeling, vadose-zone monitoring and RCRA well 
installation.   
 
The objective is to conduct groundwater monitoring, modeling and geohydrologic services for monitoring 
groundwater quality and movement on the Hanford Site. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of December 29, 2002. 
 

SUMMARY ACCOMPLISHMENTS  
 
Completed the 200-BP-5 Groundwater Operable Unit Sampling and Analysis Plan; DOE transmitted the 
plan to regulators for final review and approval. 
 
Completed the April-June 2002 Resource Conservation and Recovery Act (RCRA) Groundwater Monitoring 
Quarterly Report; DOE transmitted the report to the regulators. 
 
Completed the PNNL Report, "Results of Detailed Hydrologic Characterization Tests - Fiscal Year 2001” 
and transmitted the report to distribution. 
 
Completed the FY 2003 Integrated Groundwater Monitoring Plan, which documents sampling and analysis 
requirements for all Hanford Site groundwater monitoring, and distributed the report. 
 
Completed the revised 216-B-63 Trench Groundwater Monitoring Plan and distributed the plan. 
 
Completed the report, “Groundwater Chemistry and Hydrogeology of the Upper Saddle Mountains Basalt-
Confined Aquifer South and Southwest of the Hanford Site” and distributed the report. 
 
Completed the FY 2002 Annual Seismic Report and distributed the report. 
 
Transmitted the quarterly summary of groundwater monitoring activities conducted in the 400 Area 
during April 1 through June 30, 2002 to DOE and Fluor Hanford (FH). 
 
An Ecology representative observed groundwater sample collection at Low Level Burial Grounds (LLBG) 
Waste Management Area 3 in early December.  No issues were raised, but sampling records were 
requested. 
 
Reported that two wells monitoring the Low Level Waste Management Area 3 and 200-ZP-1 have gone 
dry. 
 
Completed fieldwork for the multi-well tracer test conducted in two wells at the S-SX Tank Farm and 
began data analysis.  The results are expected to provide important information on longitudinal 
dispersivity. 
 
Detected petroleum hydrocarbons in well 100-N-18 and environs; the information was sent to DOE and 
FH. 
 
Transmitted the Description-of-Work to Fluor Hanford to install two new monitoring wells at the 618-10 
Burial Ground  
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Supported DOE in preparation and presentation of a prioritized list of wells for 2003 – 2005 to Ecology 
and EPA. 
 
Detected the November 3, 2002, Magnitude 7.9 Alaskan earthquake, which triggered the Strong Motion 
Accelerometers at 100K and 200E, each with a peak acceleration of 0.15% g.  This event was felt in the 
area. 
 
Recorded a sequence of 6 small earthquakes on the Palouse Slope near Palouse Falls. The largest 
occurred November 10, 2002, and had a magnitude of 2.2. 
 

UPCOMING ACTIVITIES 
 
• Transmit the 200-PO-1 Groundwater Operable Unit Sampling and Analysis Plan to DOE for submittal 

to regulators. 
 
• Transmit the Annual Groundwater Monitoring Report for FY01. 
 
• Complete shoreline aquifer sampling tube sample collection. 
 
• Transmit the FY02 Hydrologic Testing and Analysis Report. 
 
• Transmit the July-September 2002 RCRA Quarterly Report. 
 
• Complete 100-K Burial Grounds soil-gas probe installation and soil gas sampling. 
 

MILESTONE ACHIEVEMENT  

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are 
delinquent. 
 
• DOE-RL milestone: Submitted quarterly letter reports for RCRA monitoring, to DOE by e-mail.  

Completed on 10/31/02. 
 
• PNNL Key milestone:  FY 2003 Integrated Monitoring Plan for the Hanford Groundwater Monitoring 

Project.  Completed on 10/31/02. 
 
• PNNL Key milestone:  Groundwater Sampling and Analysis Plan for the 200-BP-5 Operable Unit – 

DOE (Draft) report completed before 12/31/02 to meet DOE transmittal to EPA by 12/31/02. 
 
• PNNL Key milestone:  Annual Hanford Seismic Report for Fiscal Year 2002.  Completed on 11/30/02. 

Scheduled Com pleted Delinquent Scheduled Com pleted Delinquent

DO E HQ 0 0 0 0 0 0 0 0

F0 0 0 0 0 0 0 0 0

RL 1 1 0 1 1 0 4 5

PNNL Key 3 3 0 3 3 0 2 5

4 4 0 4 4 0 6 10Tota l

Type Rem aining FY
Total

Current Q uarter
M ilestones

Fiscal Year-To-Date
M ilestones
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Total Funding
B&R WBS Subactivity Title Type SubAcct Authorized Rec'd BCWS BCWP ACWP CV CV SV SV

Funds To Date FYTD FYTD FYTD FYTD % FYTD %

EW02J1400 3.4.3.1 RL-SS03 GW Monitoring OE 28023 10,585 3,444 2,677 2,669 2,605 -64 2.4% -8 -0.3%

 

FY 2003 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

Note:  Total Authorized Funds include $548,685 for FY02 carryover. 
 
 

Schedule Variance Analysis:  
 
Description and Cause: There is no significant cumulative schedule variance to report. 

Impact:  
Corrective Action:  

 

Cost Variance Analysis:    
 

Description and Cause: The favorable cumulative cost variance is due primarily to subcontract and 
work order costs that have not yet been accounted for. 

Impact:  None 
Corrective Action:  Costs will be accounted for in future months.  
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Performance Analysis 
FYTD and Quarterly ($000s)
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ISSUES 
 

Technical Issues 
 

Issue: None to report this quarter. 
 
 Impact: 
 Corrective Action: 
 

External Issues/ DOE Requests/Regulatory/DOE Issues 
 

Issue: DOE received a letter from Ecology that essentially denies a RCRA Permit Mod for 300 Area 
Process Trenches (APT) that would have allowed continued monitoring under a revised Corrective 
Action Plan at a cost savings of $50K per year.   

 
Impact:  FH has determined that monitoring must revert to the original CP or a permit violation 
would occur. 
Corrective Action: Monitoring will continue using both the earlier Compliance Plan and the 
revised corrective action plan; Discussions with Ecology are being pursued to obtain agreement 
to implement the revised Corrective Action Plan and modify the permit.   

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
Currently, there are no baseline change requests required for this WBS. 
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INTRODUCTION 
 
Science & Technology Project, Work Breakdown Structure (WBS) 3.4.4.2 consists of: 
 
The Groundwater Protection Program Science and Technology (S&T) Project is working to fill gaps in 
Hanford Site’s knowledge and data for the vadose zone, groundwater, river, inventory, and risk technical 
elements that are required to adequately predict the movement of contaminants in the subsurface and 
surface environment and to predict their ecological and human health impacts.  The project has started a 
new phase to provide data needed to evaluate and select remedial alternatives.   
 
System Assessment Capability, Work Breakdown Structure (WBS) 3.4.4.3 consists of: 
 
Tasks to assess Hanford's impacts on groundwater, the Columbia River, and the users of those resources. 
Includes the conduct and reporting of assessments of alternative cleanup scenarios and development of 
assessment tools required to perform the assessments.  Efforts during FY03 focus on preparation for 
performing the Composite Analysis required by DOE Order 435.1 to allow continued disposal of waste at 
Hanford. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of December 29, 2002. 
 
 

SUMMARY ACCOMPLISHMENTS  
 
Science & Technology: 
 
Published Rev. 2 of Science and Technology Roadmap, which provides the basis for future work by the 
S&T Project to support accelerated cleanup of the Hanford Site. 
 
Completed revision of Appendix D for the B-BX-BY Field Investigation Report, containing S&T Project and 
Environmental Management Sciences Program (EMSP) contributions to the tank farm characterization 
effort. 
 
Presented a paper at the 14th Technology Information Exchange (TIE) Workshop and three posters at 
the Society for Environmental Toxicology and Chemistry (SETAC).  The TIE Workshop paper was an 
overview of the S&T Project and the posters described collection of data needed for ecological risk 
assessments at the Hanford Site.   
 
Published two reports on the vadose zone transport field study, the first a status report on the FY02 field 
test demonstrating the importance of lateral movement in vadose zone flow and transport, and the 
second a summary of modeling evaluations of the previous two years experiments.  These efforts will 
result in improved vadose zone flow and transport capabilities and data for inclusion in the System 
Assessment Capability (SAC) and other site-specific models. 
 
Completed a workshop to plan the FY03 vadose zone transport field experiment with permitted quantities 
of uranium as a reactive tracer.  Uranium is a key contaminant impacting several of Hanford’s tank farms 
and the U Plant regional closure. 
 
 
 
System Assessment Capability: 
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Met with Washington State Department of Ecology and the Environmental Protection Agency to discuss 
the results of an initial assessment of Hanford impact performed with the System Assessment Capability 
and discuss changes planned in preparation for upcoming analyses.   
 
Completed software design for modifications to the System Assessment Capability needed to conduct the 
Composite Analysis. 
 

 
UPCOMING ACTIVITIES 

 
Science & Technology 
 
Prepare and present papers at Waste Management 03 in February 2003 and the 4th Symposium on the 
Hydrogeology of Washington State in April 2003. 
 
Initiate laboratory and modeling investigations of T-TX-TY tank farm samples. 
 
Plan and initiate permitting for reactive flow and transport experiment at the Vadose Zone Transport   
Field Study site along Army Loop Road. 
 
Complete strontium-90 uptake studies for the aquatic plant (periphyton) and initiate strontium-90 uptake 
studies for fish. 
 
Initiate work on remediation technical element activities in the science and technology roadmap targeted 
at developing data to evaluate remediation alternatives for 100-NR-2. 
 
Reevaluate S&T baseline to support the Fluor revised baseline.   
 
System Assessment Capability: 

 
Complete software modifications to meet requirements to support the Composite Analysis and other 
planned assessments. 
 
Prepare maintenance plan for Composite Analysis.  This plan is delivered to DOE Headquarters and 
summarized actions taken to keep the Composite Analysis up to date. 
 
Prepare annual summary for Composite Analysis.  This summary is delivered to DOE Headquarters to 
summarize all activities related to the Composite Analysis undertaken during the year. 
 
Develop detailed vadose zone models of U1/U2 Cribs and BC Cribs to support site-wide analyses and 
accelerated cleanup actions. 
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Total Funding
B&R WBS Subactivity Title Type SubAcct Authorized Rec'd BCWS BCWP ACWP CV CV SV SV

Funds To Date FYTD FYTD FYTD FYTD % FYTD %
EW02J1410 3.4.4 GW Mgmt 6,863 2,059 1,512 1,283 1,121 162 13% -229 -15%
EW02J1410 3.4.4.2 RL-SS04 Science & Tech. OE 30998 4,913 1,524 1,057 878 773 105 88% -179 83%
EW02J1410 3.4.4.3 RL-SS04 System Asses. C OE 44666 1,950 535 455 405 348 57 86% -50 89%

MILESTONE ACHIEVEMENT  

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are 
delinquent. 
 
 

FY 2003 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 

 

Schedule Variance Analysis:  
 
Description and Cause:  
 
Science and Technology: 

Delay in laboratory experiments because contaminated samples from T-TX-TY tank farm drilling by 
the Tank Farm Vadose Zone Project have not been received. 
 
Delay initiating work for remediation technical element to align work scope with Fluor baseline. 

 
Impact:   Reporting on laboratory experiments for the T-TX-TY Field Investigation Report will be 
delayed; however, report is scheduled for FY04, so no long-term impact is anticipated. 
Corrective Action:  
Met with River Protection Program (RPP) Tank Farm Vadose Zone Project staff to clarify field 
schedule; rebaseline science and technology project activities to align with Fluor baseline.   

 
System Assessment Capability: 
Delay in initiating Maintenance plan, annual summary and technical scope and approach for the 
Composite Analysis, because staff have been diverted to unplanned work supporting the Solid Waste 
Environmental Impact Statement project. 

 
Impact:   Delivery of the annual summary will be delayed by one month. 

Scheduled Com pleted Delinquent Scheduled Com pleted Delinquent

DO E HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 0 0 0

PNNL Key 4 4 0 4 4 0 8 12

4 4 0 4 4 0 8 12Tota l
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Total
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Corrective Action: The Solid Waste EIS work is now complete and additional resources have been 
assigned to preparing the documents thus the schedule variance should be made up in the next two 
months. 

 
 

Cost Variance Analysis:    
 

Description and Cause:  
 
Science and Technology: 
 
Cost variance due to subcontracting delays and missed accruals.   
 

Impact:   None 
Corrective Action:   None 

 
System Assessment Capability: 
 
Cost variance due to difference in earned value (EV) calculation (11/31) and the fiscal month end 
(11/24).  
 

Impact:  None 
Corrective Action:  None 
 
 

 

Cost/Schedule Performance Indices (FYTD)
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Performance Analysis 
FYTD and Quarterly ($000s)
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ISSUES 
 

Technical Issues 
 
Issue: None to report this quarter 
 
 Impact:   

Corrective Action:   
 

 

External Issues/ DOE Requests/Regulatory/DOE Issues 
 
Issue:  None to report this quarter 
 
 Impact: 
 Corrective Action: 
 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
Currently, there are no baseline change requests required. 
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INTRODUCTION 
 
PNNL Safeguards & Security Project, Work Breakdown Structure (WBS) 3.4.6.3, consists of execution and 
management of the Safeguards and Security Program for the Laboratory. 

The Safeguards and Security Program provides expertise, oversight, guidance, and training related to the 
appropriate protection of personnel and physical and intellectual property of the government, other 
clients, and Battelle.  In addition, the control, accountability, and inventory management of nuclear 
materials is provided. 

The SAS program for the Pacific Northwest National Laboratory (PNNL) is currently included in the 
Hanford Site SAS budget/activity.  Unlike the end-state of the Hanford SAS activities associated with the 
Hanford EM mission, PNNL activities in the national security area are projected to continue to grow in 
both the short term as well as the long term.  At present, there is no defined end-state for the 
Laboratory.  In addition, any changes to national security assets managed by the Laboratory (i.e., 
increase or addition of new projects) as well as requirements changes, could affect funding needs.   

NOTE:  Unless otherwise noted, all information contained herein is as of December 29, 2002. 
 

SUMMARY ACCOMPLISHMENTS  
 
The Safeguards and Security (SAS) Program provided ongoing support to the Laboratory and its 
programs in the following areas: 
 

• Physical Security 
• Information Security 
• Cyber Security 
• Personnel Security 
• Material Control and Accountability 
• SAS Program Management 

 
In addition, the following highlights were also accomplished: 
 
During the first quarter, FY 2003, the Safeguards and Security program participated in the Periodic 
Safeguards and Security Survey conducted by DOE RL Safeguards and Emergency Services. 
 
Critical outcome to implement Public Key Infrastructure and deploy certificates to PNNL staff to enhance 
protection of information with an enterprise capability to encrypt sensitive information is completed/met. 
 
The Training Approval Program (TAP) documentation was submitted. 
 

UPCOMING ACTIVITIES 
 

Continue to provide expertise, oversight, guidance, and training related to the appropriate protection of 
personnel and physical and intellectual property of the government, other clients, and Battelle. In 
addition, provide for the control, accountability, and inventory management of nuclear materials. 
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Total Funding
B&R WBS Subactivity Title Type SubAcct Authorized Rec'd BCWS BCWP ACWP CV CV SV SV

Funds To Date FYTD FYTD FYTD FYTD % FYTD %

FS.30* .02 - .09 RLSS-D PNNL SAS 
Program OP 44805 10,481 3,337 2,145 2,145 2,054 91 4.2% 0 0

MILESTONE ACHIEVEMENT  

 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are 
delinquent. 
 

• PNNL-03-06 (5.1) Document Cyber Security Program metrics for measuring the effectiveness of 
the program and how they will be collected (D) due 12/30/02.  Complete – submitted and 
accepted by DOE RL in December.   

 
Note:  Two of the “Key Deliverables” for this FY are contingent upon new requirements being issued as well as 
implementation funding being received. 
 
 

FY 2003 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 

*Note:  This includes WN05 SAS WFO  
 

Schedule Variance Analysis:  
 
Description and Cause: There is no schedule variance.  This activity is level of effort support. 

Impact: N/A 
Corrective Action: N/A 

 

Cost Variance Analysis:    
 

Description and Cause: The favorable cumulative cost variance is due to tasks deferred to later in the 
year based on initial unknown funding levels (PNNL was directed to work towards a modified "target" 
budget due to the Continuing Resolution.  The “modified” target resulted in a temporary ~$.7M reduction 
[to “Total Authorized Funds”] that is anticipated to be returned to PNNL after the CR is resolved.  
Modified FY 2003 CR target = $9.8M vs. $10.481M planned). 
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Impact:  Some tasks have been temporarily suspended or deferred due to the reduced funding 
target.  Some regulatory compliance activities may not be completed until funding is restored.  Non-
compliance with DOE Safeguards and Security requirements may result. 
 
Corrective Action: Continuing Resolution resolved.  Full funding restored to PNNL SAS. 
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Performance Analysis 
FYTD and Quarterly ($000s)
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ISSUES 
 

Technical Issues 
 
Issue:  None 
 Impact: 
 Corrective Action: 
 
 

External Issues/ DOE Requests/Regulatory/DOE Issues 
 
Issue:   SC vs. EM Oversight of PNNL SAS Program.   
 

Impact: The Laboratory’s SAS Program is funded by DOE EM and is included as part of the Hanford 
Site’s SAS program funding.  The Laboratory, however, is an Office of Science multiprogram 
laboratory.  The EM funding model assumes work scope is declining (i.e., sites are being “cleaned up”) 
and will eventually no longer be required.  The Laboratory’s mission and associated activities, 
however, is growing.  This funding structure (i.e., through EM) provides for the potential redirection of 
funds away from the Laboratory and its programs to non-science related programs such as the 
Hanford Site SAS activities supporting clean up.  A variety of issues with this funding model have the 
potential to impact the Office of Science (SC) mission.   

 
Corrective Action:  Receiving SAS funding and direction from DOE SC rather than from other parts 
of DOE who are not responsible for the Laboratory’s mission success, will result in a more efficient and 
effective SAS program focused on the success of the Laboratory and its science mission (vs. 
competing with clean-up entities).  It should negate the need to compete with clean-up entities for 
SAS funding and may aid in elimination of requirements established for non-science mission oriented 
entities. 

 
Oversight and funding roles and responsibilities must be clarified.  A clear, single line of management 
responsibility, accountability and authority from the federal mission program manager (DOE Office of 
Science) to the Contractor (Battelle) with appropriate role clarity between parties should be 
established and must include SAS.  This includes responsibility for the SAS program budget as well as 
the SAS program direction (variances, approvals, etc.) as necessary.   
 
• DOE SC (through the Site Office) should be responsible for the SAS program direction and 

variances, approvals, etc., as necessary. 
• DOE SC (through the Site Office) should be responsible for the SAS program budget. 
Reassigning oversight and funding responsibilities to SC would reinforce our standing as an Office of 
Science multiprogram laboratory for DOE, and affirm the proposed SC Site Office as the focal point for 
oversight interaction with the Laboratory (DOE’s Action). 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report this Quarter 
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GLOSSARY 

 
Actual cost of work performed (ACWP):  The actual cost incurred and applied or distributed 
for the work performed within a given time period.  It includes all labor categories, material, any 
other direct costs, subcontract work, and function overhead.   
 
Approved baseline:  The budget authorized to perform the workscope that has been agreed upon 
by the customer and the contractor(s). It is portrayed in the Multi-Year Work Plan with all 
approved changes. This baseline may or may not be fully funded, and could be more or less than 
the compliance baseline. 
 
Budget at completion (BAC):  The sum of budgets established to complete a program and/or 
project or any component of a program and/or project.  
 
Budgeted cost of work performed (BCWP):  The value for completed work measured in terms 
of the planned budget for that work.  It is synonymous with earned value. 
 
Budgeted cost of work scheduled (BCWS):  The time-phased budgeted value of work 
scheduled to be accomplished over a given time period.  The BCWS for a total cost account 
through its entire period of performance is equal to the BAC for the cost account. 
 
Carryover Workscope:  The estimated dollar amount of the workscope that was not completed 
during the fiscal year and which will be carried over and completed in the next fiscal year. 
 
Compliance baseline:  The budget that is required to perform the workscope necessary to be in 
compliance with State and Federal regulations, enforceable agreement milestones, and DNFSB 
milestones. The level of activity required to be in compliance assumes sufficient funding. Note:  
Because approved baselines are considered to be compliant, this column will likely be 
eliminated. 
 
Contract Inherited:  The assumed budget for the planned scope of work at the time a new 
contract is signed by the company responsible for performing the work. 
 
Cost variance (CV):  The difference between BCWP and ACWP (CV = BCWP - ACWP).  At 
any time, it shows whether the work actually performed has cost more or less than the amount 
budgeted for the same work. 
 
Cost Performance Indicator (CPI):  The CPI is the ratio of BCWP to ACWP, or 
(BCWP/ACWP).   
 
Earned value (EV):  The periodic, consistent, and objective measurement of work performed in 
terms of the budget planned for that work.  The EV is synonymous with the BCWP and it is 
compared to the BCWS to obtain schedule performance and to the ACWP to obtain cost 
performance. 
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GLOSSARY (CONTINUED) 
 
Estimate at completion (EAC):  Cost allocated to the work breakdown structure element to 
date, plus the estimate of costs for authorized work remaining.  Authorized work remaining 
includes any undistributed budget. 
 
Fiscal Year Spending Forecast (FYSF):  The estimated total that will be spent from October 
through September (current Fiscal Year). 
 
Funding carryover and new Budget Authorization (BA):  This funding represents both the 
funding allocated to perform workscope planned in the prior fiscal year, not completed, and 
approved to be performed in the current fiscal year, as well as new BA to perform the approved 
baseline workscope. 
 
Funding target:  The level of funding that is anticipated (as a result of the Integrated Priority 
List process) in a given Fiscal Year based on an assumed funding level for the Site. 
 
Multi-Year Work Plan – 10/1/XX:  The Project’s approved cost/schedule/technical baseline at 
the beginning of the fiscal year. 
 
Project Execution Module (PEM):  The Project Execution Module (PEM) of the Integrated 
Planning, Accountability, and Budgeting System-Information System (IPABS-IS) replaces the 
Progress Tracking System (PTS) as EM Headquarters’ centralized system for reporting financial, 
milestone, performance, and other execution-year information for PBSs, sub-PBSs, TTPs, and 
line item construction projects.  In addition, this module collects mid-year and year-end actual 
performance information against the agreed upon management commitments for the current 
execution year. 
 
Schedule Performance Indicator (SPI):  The SPI is the ratio of BCWP to BCWS, or 
(BCWP/BCWS). 
 
Schedule variance (SV):  The difference between BCWP and BCWS (SV = BCWP - BCWS).  
At any time, or for a given period of time, it represents the difference between the planned dollar 
value of work actually accomplished and the value of the work scheduled to be accomplished. 
 
Work breakdown structure (WBS):  A product-oriented family tree division of real estate, 
hardware, software, services, and data products that organize, define, and display all of the work 
to be performed in accomplishing the program and/or project objectives.  
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